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Subject: NBH Modeling Update

Hi all,

Attached is an updated project schedule. In the attachment, the new entries are colored: the red Xs indicate recently
completed components; the yellow highlighted cells are those components that have not been completed by their
anticipated deadline.

Here's a quick agenda for our call.

1. Modeling component updates:

Field data collection and analyses

Hydrodynamic

Sediment transport

Contaminant transport

Food web

2. Ongoing data needs:
Updated bathymetry from Lower Harbor and Pilot Cap Site

3. Development of remedial scenarios

4. Additional topics/comments/questions.

We should plan on 1 hour 15 minutes to complete the call.
Please give me a call if you have any questions.

Thank you,

@j
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Karl
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Karl Gustavson, Ph.D.
Contaminated Sediment Liaison to US EPA
US Army Engineer Research and Development Center



Phone: 703-603-8753
Fax: 703-603-9112
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